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Week of April 11 to April 18

1) On Monday April 11 the removal of the upstream target baffle from the
carrier, and the removal of the upstream beryllium window for access into the
can region was completed. Total Staff exposure was under about 14mr for
this work.

2) Bore scopes were used to inspect the interior of the target can. Pictures of
the bore scope monitor were recorded from the video tapes.

3) On Tuesday April 12 the Alignment staff measured the locations of the
target cooling tubes with respect to the nominal beam location. It was
determined that they DID NOT extend into the beam region and WERE
almost completely shadowed by the upstream baffle.

4) Attempts to locate the leak, first with pressurized Helium, and then water
in the cooling tubes have been unsuccessful; the leak appears to be plugged.
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THE NuMI TARGET

Upstream Beryllium Window

“Snout” tip bent down by Imm

Leak thought to be here.

Water level here when viewed with ontical nrobe
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Plans for week of April 18

1) The plan is now to return the target module into the beam using
pressurized Helium in the vacuum space, and to lower the water pressure so
that if the leak redevelops it will be contained.

2) A modification to the upstream berrylium window is being made to mount
it on a new spool piece with a new vacuum port “T” (actually the pressurized
Helium port.) This will alow a relocation of the “inlet” to the bottom of the
can so that if the can is again flooded it can be pumped out.

3) Perhaps by Wednesday the module will be reinserted into the target pile
and a low power/low intensity scan will be made with beam. We will run with
pressurized Helium rather than vacuum.

4) If/when the leak reappears we will then consider using the English “stop
leak”.
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Longer term:
1) Modifications to the second (spare) target are being considered.

2) An air cooled (lower power/lower intensity) back up target is being
designed and built. Different materials require the MINOS Experiment to
consider the use of this alternate target.

3) Given the very long lead times involved, additional spare target materials
have been ordered, and arrangements for production in Russia are being
negotiated.
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MINOS

Target “snout”
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